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Introduction 
State government, as well as other public and private sector organizations, has consistently 
struggled to deliver technology-based projects successfully. In many cases, projects proceed to 
the next stage of delivery without assessment and approval of whether business outcomes have 
been achieved. The emphasis is less on business results that involve technology and more on 
the technology itself. 

Business outcomes are results of the project that improve the ability of the organization to 
achieve its mission. Outcomes may include results such as fulfilling broad organizational goals, 
attaining specific operational objectives, and providing measurable operational improvements. 

Within the Texas Project Delivery Framework (Framework), a review gate is a distinct division of 
effort for a specified purpose, such as justifying or implementing a project. Each review gate is 
intended to synchronize the state’s investment in a project based on approval of business 
outcomes. Completion of a review gate and transition to the next review gate is a key milestone in 
a project’s life cycle. The Review Gate Approval tool is included within the Framework to facilitate 
agency head assessment and approval of whether the business outcomes at that specific point 
have been achieved and whether a project is ready to proceed to the next review gate.  

Each review gate contains a set of key questions that must be answered by the agency head. 
The agency head approves the review gate based on business outcomes supported by project 
evidence. 

The review gate approval process considers: 

• verification of approved deliverables 
• assessment of key questions 
• assessment of open issues 

Use of the Review Gate Approval 
Overview 

Within the Framework, review gate approval is a key deliverable in all review gates. The 
Framework includes the Review Gate Approval Instructions. A Review Gate Approval Template is 
provided for each review gate. The Review Gate Approval Instructions provide guidance for 
completing all of the templates. The Review Gate Approval templates are: 

• Business Justification Review Gate Approval  
• Project Planning Review Gate Approval  
• Solicitation and Contracting Review Gate Approval 
• Project Implementation Review Gate Approval 

 
DIR Document 60GA-N1-3 Page 1  



Texas Project Delivery Framework  REVIEW GATE APPROVAL INSTRUCTIONS 

• Benefits Realization Review Gate Approval 

Use of the Review Gate Approval templates assumes that project evidence and business results 
have been analyzed and reviewed throughout the particular review gate and the project life cycle. 
The agency head must give careful consideration to providing review gate approval when there is 
a lack of evidence to support responses to key questions or the response to any of the review 
gate checklist questions is “no.” 

A review gate identifies a point at which clear decisions are made about projects, such as 
whether to continue the project or modify parameters of the project. Examples of project 
parameters are project scope and resources. In order to mitigate risks and accommodate 
changes to project parameters, it may be necessary to modify planned activities within a review 
gate, or to repeat approval of the review gate.  

Applicability 

The appropriate Review Gate Approval must be completed for each review gate of major 
information resources projects, and for certain major contracts. Refer to the Comptroller of Public 
Accounts (CPA) Contract Management Guide for guidance on which major contracts are required 
to use the Framework. 

Governance and Scope 

In conducting an assessment of business outcomes for a particular review gate, the agency head 
collaborates with the Executive Sponsor and Technology Sponsor to obtain complete, accurate, 
and comprehensive status information on the project. This status information provides evidence 
to support the agency head’s response to key questions. Emphasis is placed on whether the 
expected results and deliverables of the project, thus far, align with business goals and 
objectives.  

The Review Gate Approval should be used in conjunction with agency level governance 
structures and practices. For example, the agency may choose to identify other internal practices 
that are required in conjunction with the Review Gate Approval. These practices may include 
procedures for allowing steering committees or individual stakeholders to assess and report on 
the status of business outcomes at a specific point and provide a recommendation of whether a 
project is ready to proceed to the next delivery stage. In addition, governance practices may 
include procedures for what happens if open issues exist at the time of the assessment.  

Section 1. General Information 
Specify the contact and project manager information. The contact individual and project manager 
may be the same person. 
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Section 2. Review Gate Deliverables 
Deliverables are the project outcomes that provide well-defined functionality and tangible 
products. Required deliverables for each review gate are listed on the appropriate template. 
Depending on the project life cycle, size, type, and/or governance structure, additional agency-
level required and supplemental deliverables may be identified. 

Specify the version and agency head approval date for each deliverable. If approval of the 
agency head is not required, specify “not applicable” for agency head approval date. 

Note: The Solicitation and Contracting review gate deliverable, Contract Amendment and 
Change Order Approval, is required if contract costs increase above 10 percent or there is a 
significant change in the contract date. If the Contract Amendment and Change Order Approval is 
not required, specify “not applicable” for version and agency head approval date. 

Section 3. Review Gate Checklists 
A Review Gate Checklist is included in every Review Gate Approval Template. Answer questions 
in the checklists based on evidence that supports the responses to key questions. The sections 
below contain guidance for addressing key questions and checklist questions within each review 
gate. Refer to the section for the review gate under assessment. 

When responding to checklist questions, if a response of “yes” is indicated, evidence to support 
the response must exist. If a response of “no” is indicated, at least one open issue related to the 
checklist question is required. 

Business Justification Review Gate Checklist 

Item 1. Key Question: What business problem does the project solve? 

In determining the answer to the checklist question — Does the project demonstrate that it solves 
the business problem? — place emphasis on whether the selected alternative for the project 
demonstrates that it satisfies the actual business needs and enhances the organization’s ability to 
achieve its core mission.  

In addition, consider whether the selected alternative introduces solutions to nonexistent 
problems by delivering unwanted or “bonus” features that have little or nothing to do with 
improving business processes. 

Item 2. Key Question: What other alternatives have been considered? 

In determining the answer to the checklist question — Have other alternatives been considered? 
— place emphasis on the analysis used to compare various business solution alternatives. This 
analysis provides a basis for selection of the alternative that delivers the greatest value to the 
state, the agency, and constituents. 
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Item 3. Key Question: What is the impact of not doing this project? 

In determining the answer to the checklist question — Has the impact of not doing the project 
been determined? — place emphasis on the ability to meet agency goals and objectives, if the 
project is not implemented. Consider if business process improvements can still be delivered or 
potential negative consequences will result, if the project is not implemented. 

Item 4. Key Question: What is the project’s justification, in terms of expected benefits? 

In determining the answer to the checklist question — Is the project justified by the expected 
benefits? — place emphasis on the expected results of the project, in terms of fulfilling 
organization goals, attaining specific operational objectives, and providing specific, measurable 
operational improvements. 

Item 5. Key Question: When will the project deliver expected benefits and business 
outcomes? 

In determining the answer to the checklist question — Is there a projection of when the project will 
deliver expected benefits and business outcomes? — place emphasis on whether there is an 
estimate of when the project will show results in terms of fulfilling organization goals, attaining 
specific operational objectives, and providing specific, measurable operational improvements. 

Item 6. Key Question: What are the opportunities for reuse of business processes and 
technical components? 

In determining the answer to the checklist question — Were opportunities for reuse of business 
processes and technical components maximized? — place emphasis on whether business 
processes and technical components from prior projects within the agency or from other 
agencies, institutions of higher learning, or other governments (federal, local, other states) were 
considered and utilized. 

Project Planning Review Gate Checklist 

Item 1. Key Question: What business needs used to justify the project changed? 

In determining the answer to the checklist question — Have the business needs used to justify 
the project remained consistent? — place emphasis on whether the project demonstrates that it 
still satisfies the actual business needs. Specifically address business needs that changed. 

In addition, consider whether the actual business needs and planned project activities are 
consistent with the business needs used to justify the project. Determine if planned project 
activities satisfy the actual business needs. 
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Item 2. Key Question: What project management and technology-related activities are 
planned in order to solve the problem? 

In determining the answer to the checklist question — Are both project management and 
technology-related activities planned? — place emphasis on whether activities and resources to 
actually deliver the product and/or service have been defined and sequenced appropriately.  

Project management activities and deliverables include methods for managing the planned 
project activities over the life of the project. These activities include methods and tools for 
monitoring progress and controlling changes throughout the project life cycle. These methods 
include controlling changes such as changes to the project scope and budget, managing issues, 
and reporting project status.  

Technology-related activities and deliverables include technology aspects of the product or 
service, such as requirements management and design descriptions for translation into an actual 
product or service. 

Item 3. Key Question: What are the quantifiable outcomes that can be used to measure 
success? 

In determining the answer to the checklist question — Are quantifiable outcomes measuring 
success defined? — place emphasis on whether measurements for project quality and product 
and/or service performance are adequate, appropriate, and quantifiable.  

Item 4. Key Question: How was an achievable scope defined? 

In determining the answer to the checklist question — Is the defined scope achievable? — place 
emphasis on whether the product and/or service with the specified scope can be delivered within 
the constraints of the project. Constraints limit or restrict the project team’s options regarding 
scope, staffing, scheduling, and management of the project. 

Item 5. Key Question: How are the cost, schedule, and performance baselines complete 
and thorough? 

In determining the answer to the checklist question — Are the cost, schedule, and performance 
baselines complete and thorough? — place emphasis on whether the cost, schedule, and 
performance planning information are complete, accurate, comprehensive, and baselined. This 
information should align with project scope, requirements, standards, and constraints. 

Item 6. Key Question: What are the project risks that have been identified and ranked? 

In determining the answer to the checklist question — Have the project risks been identified and 
ranked? — place emphasis on whether the risk management planning information is complete, 
accurate, and comprehensive. 
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Solicitation and Contracting Review Gate Checklist 

Item 1. Key Question: What business needs used to justify the project changed? 

In determining the answer to the checklist question — Have the business needs used to justify 
the project remained consistent? — place emphasis on whether the project demonstrates that it 
still satisfies the actual business needs. Specifically address the business needs that changed. 

In addition, consider whether the actual business needs and solicitation requirements are 
consistent with the business needs used to justify the project. Determine if solicitation 
requirements satisfy the actual business needs. 

Item 2. Key Question: What are the performance standards? 

In determining the answer to the checklist question — Are there effective performance 
standards? — place emphasis on whether performance and service standards are 
comprehensive, measurable, and expressed in terms of boundaries or limitations that may exist 
for the data that will be used for metrics. 

Item 3. Key Question: What are the incentives to encourage delivery of expected 
outcomes? 

In determining the answer to the checklist question — Are there incentives to encourage delivery 
of expected outcomes? — place emphasis on whether the vendor compensation approach is tied 
to achieving or exceeding performance and service standards. Consider such items as penalties, 
warranty provisions, and additional compensation to encourage successful delivery of business 
outcomes. 

Item 4. Key Question: What is the procedure to evaluate vendor performance? 

In determining the answer to the checklist question — Is there an acceptable procedure to 
evaluate vendor performance? — place emphasis on whether performance planning and 
monitoring and control approaches are complete and comprehensive.  

Item 5. Key Question: What requirements are stipulated in the solicitation document to 
attain accountability? 

In determining the answer to the checklist question — Are requirements stipulated in the 
solicitation document to attain accountability? — place emphasis on ensuring the agency has 
rights to make changes, decisions, and approvals without negative consequences. Consider 
rights such as the right to change performance measurements as business needs change, the 
right to approve implementation of services prior to becoming operational, and the right to remove 
resources without negative impact.  
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Item 6. Key Question: How are the requirements in the solicitation document measurable? 

In determining the answer to the checklist question — Are the requirements in the solicitation 
document measurable? — place emphasis on whether the procurement strategies and 
requirements, scope of the goods and/or services, and responsibilities for the procurement life 
cycle are comprehensive and measurable.  

Project Implementation Review Gate Checklist 

Item 1. Key Question What business needs used to justify the project changed? 

In determining the answer to the checklist question — Have the business needs used to justify 
the project remained consistent? — place emphasis on whether the project demonstrates that it 
still satisfies the actual business needs. Specifically address the business needs that changed.  

In addition, consider whether the actual business needs and implementation of the solution are 
consistent with the business needs used to justify the project. Determine if the implementation 
solution satisfies the actual business needs. 

Item 2. Key Question: How is the project aligned with business requirements? 

In determining the answer to the checklist question — Does the project demonstrate that it is 
aligned with business requirements? — place emphasis on the assessment of the business 
requirements and business outcomes in terms of alignment with specified requirements and 
expectations. Consider stakeholder acceptance feedback prior to deployment. 

Item 3. Key Question: How does the project meet defined technical requirements? 

In determining the answer to the checklist question — Does the project demonstrate that it meets 
defined technical requirements? — place emphasis on the assessment of the technical 
requirements and the outcomes resulting from testing and/or use of the product. Technology 
aspects of the project, such as system requirements and design descriptions, were translated to 
operationalize the product and/or service.  

Item 4. Key Question: What are the planned milestones/deliverables that were and were 
not met? 

In determining the answer to the checklist question — Did the project meet planned milestones 
and deliverables? — place emphasis on an assessment of the schedule and the outcomes 
resulting from project monitoring and control tasks. Consider planned effort, duration, start and 
end dates in comparison/contrast to actual effort, duration, start and end dates for milestones and 
deliverables. 

Identify all outstanding milestones and deliverables. In addition, if the project is part of a phased 
implementation, specify all related or remaining phases associated with the project. 
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Item 5. Key Question: How has the vendor met defined performance requirements? 

In determining the answer to the checklist question — Has the vendor met defined performance 
requirements? — place emphasis on measurement and assessment of the goods and/or services 
delivered by the vendor in terms of the performance and service standards established. 

Benefits Realization Review Gate Checklist 

Item 1. Key Question: What were the expected benefits and business outcomes that were 
not realized? 

In determining the answer to the checklist question — Were all expected benefits and business 
outcomes realized? — place emphasis on the evaluation of all project outcomes, specifically 
addressing the agency’s ability to meet the stated organization goals, operational objectives, and 
expected operational improvements. Specifically address the expected benefits and outcomes 
that were not realized. This evaluation enables conclusions to be drawn about whether the 
delivered product and/or service solved the business problem. 

Item 2. Key Question: What were the expected performance standards that were not 
satisfied?  

In determining the answer to the checklist question — Were all expected performance standards 
satisfied? — place emphasis on the product and/or service and its relationship to performance 
standards for overall effectiveness in areas such as quality, productivity, and response. 
Specifically address the expected performance standards that were not satisfied.  

Item 3. Key Question: What are the lessons learned and process improvement 
recommendations based on this experience? 

In determining the answer to the checklist question — Have lessons learned and process 
improvement recommendations been identified? — place emphasis on if the documented lessons 
learned and corresponding recommendations for improvements are expressed in terms that can 
be used to improve agency or state-level processes and projects. Include activities, actions, and 
decisions that would not be repeated for future projects of similar size and scope. Consider if the 
lessons learned are comprehensive in terms of scope. All aspects of project delivery, from project 
proposal to project evaluation following closure, should be addressed.  

Section 4. Open Issues 
Summarize any open issues and the plans for resolution of issues within the context of approving 
the review gate. At least one open issue is required for each checklist question with a response 
“no” in the Review Gate Checklist section. 
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